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Overview
¡ Setting the scene
¡ Examples of recent building works
 RFID implementations
 Mobile shelving installations
 Collaborative learning spaces
¡ The Arts and Social Studies Library project
 Project overview
 Mobile shelving on the Humanities floor
 New learning spaces on the Wolfson Floor
 Lessons learned
¡ New builds / The Future
University Library Service (ULS)
Setting the Scene
¡ Approx. 25,000 students
¡ Approx.1.4 million catalogued items
¡ 300 staff (168 FTE)
¡ 18 libraries (almost highest in UK HE!)
¡ Is one of the busiest University Library Service in the 
UK in terms of visits and loans (2.3 million loans and 
2.7 million gate entries in 2007/8)
Library Review
http://www.cf.ac.uk/insrv/libraryreview/buildings/index.
html
Word cloud created from student comments at www.wordle.net
Library Review: Physical 
environment
¡ 2007
 Aberconway/Guest: RFID
¡ 2008
 Trevithick: RFID+ library refurb
¡ 2009
 Bute: RFID 
 Biomedical: RFID
 Dental: new study room
 Music: relocation 
 Whitchurch/Llandough: merger
 Arts & Social Studies Library: refurb
¡ 2011
 Health Library: new build
¡ 20??
 New Library on Cathays Campus?
RFID
Full RFID self issue in 7 libraries 
Releases staff to rove, deal with enquiries, 
work on projects …
Intellident smartBlades in 1 library
Blades sets on shelves Books re-shelved
RFID Feedback
¡ Huge success & very popular
¡ Easy to use
¡ Library staff positive about RFID and 
‘roving’
¡ Time saved is being used to deal with 
enquiries and other tasks
Mobile Shelving
Archie Cochrane Library, 
Llandough
Mobile shelving in 5 locations…
SCOLAR
… giving us room for expansion!
Mobile Shelving Feedback
“The future is here!”
“I like the colour scheme”
“Awesome fun, more access to journals 
(because better signs)”
“When are you getting more?!”
“They are very pretty & look smart, but one 
can’t help wondering whether the money 
would have been better spent on books…”
Collaborative Learning Spaces
New use of space in most libraries…
…including our new eLounge
Using Sponsorship
Renishaw have been using 
their group room to conduct 
graduate recruitment 
interviews with Engineering 
students. 
The “Halcrow Studio” provides 
22 study spaces via 4 square 
tables and a study bar. 
Collaborative Spaces Feedback
¡ Group study rooms enormously popular, 
being implemented wherever possible!
¡ Users very happy with new spaces, 
moving furniture to suit their needs
“I think it’s great, comfy chairs, quiet environment and lots of 
computer outlets make it a great study area”
“It is great and fantastic facility especially when anyone 
exhausted, it is brilliant to relax here!”
“The study rooms are great”
“The improvements in the library are impressive. A comfortable, 
relaxing working environment. Definitely worth all of the 
drilling!”
The Arts and Social Studies 
Library transformation in detail
The Arts and Social Studies Library
4 floors, 8 subject areas
Ground floor (entrance level): 
Social Studies, incl. psychology, 
education, sociology, social work 
and politics.
First floor: Law Library.
Second floor: Humanities, incl. 
philosophy, religion, archaeology, 
history, English language & 
literature, foreign language and 
Welsh studies.
Lower ground floor: “Special 
Collections and Archives” 
(SCOLAR), Graphic Services.
Project Background
¡ Feb ’08: Closure of the University Binding Service
¡ Successful grant application to Wolfson Foundation
¡ Project cost approx. £520K overall
Project Timeline + Scope
¡ May ‘09: Graphic Services unit relocated
¡ June-Aug ‘09: Mobile shelving on Humanities floor
¡ Aug ’09: Mobile shelving in SCOLAR
¡ June-Oct ’09: Creation of the eLounge
 PC bar
 Social area
 3 study rooms
¡ Sept ’09: New signage across the library
¡ Jan ’10: Water fountain
¡ March ’10: Installation of plasma screens
¡ June-July ’10: Mobile shelving on Social Studies floor
Project Group
¡ Library staff from all floors
¡ Graphic Services
¡ Estates Division
¡ Purchasing Division (for tenders)
¡ Academic staff from relevant Schools
¡ Original architects (load-bearing checks)
¡ Sub-groups/Strands:
 SCOLAR
 Mobile shelving (top floor)
 Furniture
 Signage
 Communication
¡ Review existing journals collection
¡ Calculate necessary new shelving (incl. 
17% growth)
¡ Liaise with supplier Invicta on details
¡ List and temporarily store all journals, 
keeping them accessible (staff mediated)
¡ Dismantle old shelving, install the new
¡ Move journals back, add Folio books
¡ Expand book stock into freed-up space
Mobile Shelving Tasks
Tasks for Sonja and Erica
¡ Finalise journals to be placed on current display (Humanities 624 titles + Salisbury).
¡ Decide how many floor tiles to keep and where to store. How to discard remaining tiles.
¡ Liaise with Invicta regarding additional shelf clips (max number needed for 76 rows with 5 levels and 8 per level = 3040).
¡ Finalise shelving plan for the Folio collection in mobile units (after classmark exercise is done – see below Task 2 for Sharon and Luisa).
¡ Arrange quote for Pegasus shelf dismantling for Phase 2.
¡ Label new Phase 1 mobile shelves with shelf numbers, ready for Unistaff Folios and Humanities Journals move.
¡ Calculate which temporary study spaces need to be used for Phase 2 temporary shelving.
¡ Draw up new floor plans for Phase 2 and get numbers and flags ready.
¡ Label tables, carrels etc. with Phase 2 shelf numbers.
¡ Re-organise Dictionary collection (incl. labels). 
¡ Contact ESTATES to organise switching off fuses for lights on the top floor on days 1 and 2 of Phase 2.
¡ Oversee Invicta and Pegasus teams for Phase 2.
¡ Draft labels / signs / instructions for mobile shelving end panels.
¡ Organise discarding of filing cabinets, Salisbury reference shelving and floor tiles.
Tasks for Luisa and Sharon
¡ Check cataloguing of Studies in Church History, Camden and Hakluyt latest series and place all volumes onto top floor overflow shelves, 
ready for integration into main book collection.
¡ Draw up rough classmark plan for Folio collection and indicate where extra expansion shelves are most needed.
¡ Measure Salisbury Reference collection. 20 metres.
¡ Add new pamphlet boxes where needed in the Phase 2 Humanities Journals.
¡ Create labels for all Humanities Journals pamphlet boxes.
¡ Integrate overflow journals into collection where possible before move.
¡ Shift current display shelves from 6 to 7 high and test with some journals.
¡ Create new current display for journals and add appropriate labels.
Tasks for Vicky and Suzie
¡ Finalise book move organisation.
¡ Arrange classmark, loan status, labels and location changes for new Oversize and Salisbury Oversize collection and new Z collection.
Tasks for UNISTAFF team
¡ Tidy the main book collection.
¡ Move top floor collections as appropriate and indicated in Staff Briefing document.
¡ Arrange and then check cataloguing of Camden and Hakluyt previous series and label all volumes, ready for move to SCOLAR.
Everyone
¡ Arrange and then check cataloguing of Camden and Hakluyt previous series and label all volumes, ready for move to SCOLAR.
¡ Move good floor tiles next to carrels, bad floor tiles next to filing cabinets. 

Storing all our journals 
temporarily during…
…the stages of the transformation from static to mobile
Colour scheme even catching on elsewhere
Task list:
¡ Plans drawn up by Estates Division and agreed in 
Project Group 
 Location and number of power sockets extremely 
important, wireless footprint checked
¡ Remove and store PCs to allow work to begin
¡ Access routes to Graphic Services and SCOLAR 
agreed in advance of work: minimum disruption
¡ Orders for furniture, plasma screens
¡ Waiting for the builders to do their thing…!
eLounge 1
The transformation begins
eLounge 2
¡ Raised floor, lowered ceilings: different types of 
lighting for different ambiences
¡ Furniture
¡ Colour schemes, different textures
¡ Study rooms: PCs & plasma screens
eLounge 3
Communication about project:
¡ Blog
¡ Newsletter updates to stakeholders
¡ Temporary signs around library
¡ Webpages (library opening hours 
page)
Finishing and additional touches:
¡ Whiteboards in study rooms
¡ Water fountain for library users
¡ Beanbags!
Lessons Learned
¡ ‘70s building, keeping existing structure & 
ventilation
¡ Necessary to maintain close communication 
with all project partners across divisions 
¡ Needed to confirm load bearing limits
¡ Importance of detailed checking of all 
plans/orders and consequent work
ASSL Project Challenges 1
¡ Essential that building was kept open during 
entire project – slows process down: book 
move still incomplete
¡ Equality & Diversity matters
 Accessibility: mobile shelving & ramped areas 
in eLounge
Welsh language requirements
¡ Underspending: more mobile shelving to be 
installed this summer! J
ASSL Project Challenges 2
New Builds / The Future
New Cochrane Building
on Heath Campus
¡ Building for Medical School, to include:
Modern clinical skills and laboratories 
Postgraduate teaching areas 
Seminar space 
Student support services 
The Dean of Medicine’s offices 
¡ Incorporates 
Sir Herbert Duthie Medical Library 
Nursing & Healthcare Library at Ty Dewi Sant
¡ Opens September 2011

New Library on Cathays Campus 
¡ Aim to reduce libraries from 11 to 3
¡ Several concepts
Subject areas: Science, Social Sciences, 
Humanities
User groups: split between UG and 
Research Library?
¡ Part of Campus Horizons project
¡ No funding yet approved
¡We live in hope….!
More Information
¡ http://www.cardiff.ac.uk/campushorizons/
¡ http://www.cardiff.ac.uk/insrv/futures/librar
yreview/index.html
¡ http://blogs.cf.ac.uk/assl/
¡ http://www.cardiff.ac.uk/insrv/libraryreview/
buildings/index.html
Have you got any questions?
HaerkoenenS@cardiff.ac.uk
StallardV@cardiff.ac.uk 
